Gulfco Superfund Site

***Enforcement Confidential***

PRP Complete UAO RI/FS + Tank Removal

3/21/2011 DO NOT RELEASE
2010 } 2011 2012
ID (% Comple i Task Name Duration Start Finish Predecessors 6 : 9110111/12/1i213(415/6 7:8:9:1011/12/1: 4:5:6171819110/11
1 100% | PRP Complete BERA Sampling 61 days Thu 8/5/10 Mon 10/4/10 : . po [ SO b ; oo b :
2 100% EPA transmit BERA workpltan/SAP approval 0 days Thu 8/5/10 Thu 8/5/10 ’ 8/5? b
3 100% PRP complete BERA sampling/validation 61 days Thu 8/5/10 Mon 10/4/10 2 g 19[4§
[¢] 94% | Removal - Tanks 272 days Thu 7/1/10 Tue 3/29/11
13 100% Negotiate Removal AOC/Workplan 30 days Thu 7/1/10 Fri 7/30/10
10 100% Final Tank Removal Action Memo 25 days Fri 8/20/10 Mon 9/13/10 8/20 ﬁ 9/13
" 100% Complete draft tank removal AOC 29 days Fri 8/20/10 Fri 9/17/10 _8/2(} g 9/1_7
12 100% Administrative record for tank removal AOC 8 days Mon 9/6/10 Mon 9/13/10 10FF ?/6 i 9/13 :
14 100% Tank Removal AOC signatures 5 days Fri 10/22/10 Tue 10/26/10 13 : 10/2_2 i 10[26
15 100% Tank Removal AOC Effective Date 3days| Wed 10/27/10 Fri 10/29/10 14 10/27 [ 10/29
17 95% PRP complete tank removal 147 days Sat 10/30/10 Fri 3/25/11 15 10/30
18 100% PRP submit draft tank removal report 122 days Sat 10/30/10 Mon 2/28/11 15 1 0/30 S
16 100% Begin on-site removal activities 0 days Mon 11/15/10 Mon 11/15/10 .
19 100% EPA review draft tank removal report 10 days Tue 3/1/11 Thu 3/10/11 18
20 0% PRP submit final tank removal report 14 days Fri 3/11/11 Thu 3/24/11 19
21 0% EPA approve tank removal report 5 days Fri 3/25111 Tue 3/29/M11 20
22 100% Community Involvement for Tank Removal 65days| Mon 12/13/10 Tue 2/15/111 .
23 100% Create Admin Record 20 days Thu 12/16/10 Tue 1/4/11 . 12/16
34 100% Place remaval Admin Record in repository 2 days Wed 1/5/11 Thu 1/6/11 73 s
25 100% Create newspaper notice 7 days Mon 12/13/10} Wed 12/22/10 24FF-8 days ; 12/135: i]
26 100% Create removal post card 7 days Mon 12/13/10% Wed 12/22/10 24FF-8 days 12:/13; ii
27 100% Publish Coasta! Bend Herald notice 0 days Thu 1/6/11 Thu 1/6/11 o
28 100% Publish Rockport Pilot notice 0 days Sat 1/8/11 Sat 1/8/11 T
28 100% Mailout post cards for removal 0 days Thu 1/6/11 Thu 1/6/11
30 100% Deadiine for start of comment period 0 days Thu 1/13/11 Thu 1/13/11| 16FS+60 days E
3 100% Public comment period for removal 30days|  Mon 1/10/11 Tue 2/8/11 © 110 g 28’ o
32 100% Removal responsiveness summary 7 days Wed 2/9/11 Tue 2/16M11 31 28 _2/’;5
33 100% | EE/CA for cap repair & wetland sediments 84.65 days Fri 11/19/10 Fri 2/11/11 } . P
34 100% CO issue EE/CA task order 0 days Fri 11/19/10 Fri 11/19/10 Do . 11/18 :
35 100% Contractor submit draft EE/CA Report 42 days Sat 11/20/10 -Fri 12/31/10 : 1720 E 12/31 & I
36 100%|  Perform EE/CA site inspection 1day| Wed 12/15/10| Wed 12/15/10 35 ©iM2M5 12115 ¢ Pl
37 L 100% Receive EE/CA inspection report 13 days Thu 12/16/10 Tue 12/28/10 36 : 12_116 E 12_/28 i © o
38 100% EPA/TCEQ review/comment on EE/CA Report 9 days Sat 1/1/11 Wed 1/12/11 35 n ! M2 ;. .
39 100% Contractor revise EE/CA Report 13 days Wed 1/12/11 Tue 1/25/11 38 112 551125: ‘ P
40 100% EPA review revised EE/CA Report 10 days Tue 1/25/11 Fri 2/4/11 39 21/_25 | 2/4§ ;
41 100% Contractor revise EE/CA report 7 days Fri 2/4/11 Fri 2111711 40 : 2‘14_‘5 211 N T
4 100% | Prelim Site Char (PSC) Report 65 days Tue 10/5/10 Wed 12/8/10 Pl Prelim Eite Char (PSC) Report !
5 100%|  PRP Submit Draft PSC Report 29days|  Tue 10/510|  Tue 117210 3 L1005 g 1112| A S
8 100% EPA/TCEQ/Tr Review Draft PSC Report 9 days Wed 11/3/10 Thu 11/11/10 5 : 11_I3 ! 11[1‘1 S
7 100% PRP Revise PSC Report 14 days Fri 11/12/10 Tue 11/30/10 <] | 1!1 22 ﬁ 1 11130: {
8 100% Approve PSC Report 8 days Wed 12/1/10 Wed 12/8/10 7 ‘1211 § 12/8: N :
43 77% |Remedial Investigation Report 124 days|  Fri12[10/10|  Tue 4/12/11 : Remedial Investigation Report.
43 100% | PRP Submit Draft Rl Report 30 days|  Fn 12710110 Mon 277711 8 12110 ﬁ P77 10 S R R
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Gulfco Superfund Site

***Enforcement Confidential***

PRP Complete UAO RI/FS + Tank Removal

3/21/2011 DO NOT RELEASE
2010 [ 2012
ID  |% Comple | Task Name Duration Start Finish Predecessors |67 \8 [9 \10|11|12\ 1 [2]3 \4 [5 |6 | 7 \ 89 \10|11|12 1/2]3]4]5]6]7]8]9]10[12
44 100% EPA/TCEQ/Tr Review RI Report 31 days Tue 2/8/11 Thu 3/10/11 43 B i : i :
45 15% PRP Revise RI Report 32 days Fri 3/11/11 Mon 4/11/11 44 3/11 EZ 4/11
46 0% Approve RI Report 1 day Tue 4/12/11 Tue 4/12/11 45 4/1? | 4/12 :
a7 96% | Baseline Ecological Risk Assessment (BERA) 113 days Fri 12/10/10 Fri 4/1/11 : Baselme Ecologlcal Risk Assessment (BERA)
48 100% PRP submit draft BERA Report 60 days Fri 12/10/10 Mon 2/7/11 8 '12/10 ;
49 100% EPA/TCEQ/Tr review draft BERA Report 17 days Tue 2/8/11 Thu 2/24/11 48 2/8 B 4
50 100% PRP Revise BERA Report 32 days Fri 2/25/11 Mon 3/28/11 49 2/25 E 3/28
51 0% Approve BERA Report 4 days Tue 3/29/11 Fri 4/1/11 50 3/29: E 4/1 : :
52 85% | Feasibility Study 141 days Fri 12/10/10 Fri 4/29/11 Feasibility Study
53 100%|  PRP Submit Draft Rem Alt Memo 32 days Fri 12/10/10|  Mon 1/10/11 8 5 5
54 100% EPA/TCEQ/Tr Review Draft Rem Alt Memo 57 days Tue 12/21/10 Wed 2/23/11 53
55 100% PRP Revise Rem Alt Memo 16 days Thu 2/24/11 Fri 3/11/11 54
56 75% Approve Rem Alt Memo 11 days Sat 3/12/11 Tue 3/22/11 55
57 0% Prepare draft Feasibility Study 14 days Wed 4/13/11 Tue 4/26/11 46 4/26
58 0% Approve Feasibility Study 3 days Wed 4/27/11 Fri 4/29/11 57 H: 4/29 : :
63 0% | Proposed Plan 117 days Sat 4/30/11 Wed 8/24/11 Proposed Plan
64 0% EPA Prepare Draft Proposed Plan 14 days Sat 4/30/11 Fri 5/13/11 58 ‘30 5/13 ' 5
65 0% TCEQ/HQ/R6/Tr Review Proposed Plan 14 days Sat 5/14/11 Fri 5/27/11 64 5/14 I 5/27
66 0% Revise Proposed Plan 10 days Sat 5/28/11 Mon 6/6/11 65 :15/28 @ 6/6
67 0% Proposed Plan Briefings 3 days Tue 6/7/11 Thu 6/9/11 66 6/7 H 6/9
68 0% Brief RA on Proposed Plan 0 days Thu 6/9/11 Thu 6/9/11 67 ‘ 6/9
69 0% Final Proposed Plan 1 day Fri 6/10/11 Fri 6/10/11 68 6/10 | 6/10
70 0% Prepare Prop Plan Fact Sheet 3 days Sat 6/11/11 Mon 6/13/11 69 6/11 H 6/13
71 0% Final Admin Record 10 days Sat 6/11/11 Mon 6/20/11 69 6/11 a 6/20
72 0% Place AR in Repositories 1 day Tue 6/21/11 Tue 6/21/11 71 6/21 | 6/21
73 0% Newspaper/Mail Public Notice 4 days Wed 6/22/11 Sat 6/25/11 72 6/22 ﬁ 6/25
74 0% Public Comment Period 60 days Sun 6/26/11 Wed 8/24/11 : Public Comment Perlod
75 0% Public Comment Period 60 days Sun 6/26/11 Wed 8/24/11 73 : 6/26 /// 8124 |
76 0% Public Meeting 0 days Thu 7/7/11 Thu 7/7/11| 75SS+12 days Pybl eetlng ’ 7/7
77 0% Receive Public Mtg Transcript 15 days Fri 7/8/11 Fri 7/22/11 76 ; 7/8 I 7122
78 0% | Record of Decision 100 days Sun 6/26/11 Mon 10/3/11 : Record of DeC|S|on
79 0% Draft ROD 24 days Sun 6/26/11 Tue 7/19/11 73 6/26 7 7/19 ‘
80 0% TCEQ/HQ/R6/Tr/DOJ Review ROD 24 days Wed 7/20/11 Fri 8/12/11 79 7120 . 8/12
81 0% Revise ROD 10 days Sat 8/13/11 Mon 8/22/11 80 8/13 E '8/22
83 0% Complete Responsiveness Summary 15 days Thu 8/25/11 Thu 9/8/11 75 8/25 I 918 ¢
82 0% Receive State Concurrence Letter 14 days Fri 9/9/11 Thu 9/22/11 83,81 9/9:F 9/22
84 0% ROD Concurrences 6 days Fri 9/9/11 Wed 9/14/11 83,81 9/915 9/14
85 0% Issue ROD 1 day Thu 9/15/11 Thu 9/15/11 84 ; ©oi 915 [ 9/15
86 0% PCOR - Construction Complete 4 days Fri 9/16/11| Mon 9/19/11 85 %PC:OR - C:on: ction Cofnpleté B 9/19
87 0% Update Admin Record 15 days Fri 9/16/11 Fri 9/30/11 85 P P 9/16 [ 9/30
88 0% Place AR in Repositories 3 days Sat 10/1/11 Mon 10/3/11 87 10/1 H 10/3
59 0% | Enforcement Documentation 30 days Mon 7/18/11 Tue 8/16/11 Enforcement Documentat|on
61 0% Complete Enforcement First Report 30 days Mon 7/18/11 Tue 8/16/11| 85FF-30 days 7/18 / 8/16
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Gulfco Superfund Site

***Enforcement Confidential***

PRP Complete UAO RI/FS + Tank Removal

3/21/2011 DO NOT RELEASE
2010 2011 2012
ID  |% Comple | Task Name Duration Start Finish Predecessors [6[7 [8]910[11]12]1[2[3]4|5[6[7[8[910[11]12]1[2]3[4[5]6]7[8]9[10[11
62 0% Complete Enforcement Record 30 days Mon 7/18/11 Tue 8/16/11| 85FF-30 days : : - 718 8/16 Do
60 0% Complete final PRP Search 0 days Tue 8/16/11 Tue 8/16/11| 85FF-30 days :
89 0% | Enforcement 738 days Mon 7/18/11 Wed 7/24/13 Enf cément .
90 0% Consent Decree Alternative 738 days Mon 7/18/11|  Wed 7/24/13 :
91 0% Draft & route PRN, CD, SOW, & SNL 60 days Mon 7/18/11 Fri 9/16/11 92SF 7/18 9/16
92 0% PRN Package to DOJ 1 day Fri 9/16/11 Fri 9/16/11 85 9/16 | 9/16
93 0% DOJ Review of PRN Package 60 days Sat 9/17/11 Tue 11/15/11 92 9/17 11/:|L5
94 0% DOJ Approval lday| Wed11/16/11| Wed 11/16/11 93 : 11:/16 | 11/16 :
95 0% Issue Special Notice Letter 1 day Thu 12/15/11 Thu 12/15/11 | 85FS+90 days 12/15 | 12/:_L5
96 0% Good Faith Offer 61 days Fri 12/16/11 Tue 2/14/12 95 : 12/16 2/14
97 0% Briefing for Stenger/Peycke/Faultry 0 days Fri 2/24/12 Fri 2/24/12| 96FS+10 days @ 2024
98 0% Settle or Negotiation Status Conf #1 120 days Fri 12/16/11 Fri 4/13/12 95 1 12/16 4/13
99 0% Settle or Negotiation Status Conf #2 240 days Fri 12/16/11 Sat 8/11/12 95 12116 77 ' 7 8L
100 0% Settle or Negotiation Status Conf #3 300 days Fri 12/16/11 Wed 10/10/12 95 12/16 W A 1_0/
101 0% Consent Decree (Cost Rec; IC; O&M) 345 days Fri 12/16/11 Sat 11/24/12 95 1 12/16 V 4
102 0% Consent Decree lodged/entered 122 days Sun 11/25/12 Tue 3/26/13 101 : A : - 11/2_5 E
103 0% Complete actions under Consent Decree 120 days Wed 3/27/13 Wed 7/24/13 102
104 0% UAO Alternative 542 days Mon 7/18/11 Wed 1/9/13
105 0% Draft & route PRN, CD, SOW, & SNL 60 days Mon 7/18/11 Fri 9/16/11 106SF 18 777 916
106 0% PRN Package to DOJ 1 day Fri 9/16/11 Fri 9/16/11 85 9/16 | 9/16
107 0% DOJ Review of PRN Package 60 days Sat 9/17/11 Tue 11/15/11 106 9/17 11/:|L5
108 0% DOJ Approval 1 day Wed 11/16/11 Wed 11/16/11 107 11/16 | 1ll:|l6
109 0% Issue Special Notice Letter 1 day Thu 12/15/11 Thu 12/15/11 | 85FS+90 days 12/15 | 12/15
110 0% Good Faith Offer 61 days Fri 12/16/11 Tue 2/14/12 95 12/16 2/14
111 0% Issue UAO for remaining actions 3 days Wed 2/15/12 Fri 2/17/12 110 2|/15 H 2/17
112 0% Complete actions under UAO 120 days Sat 2/18/12 Sat 6/16/12 111 2118 {77777 ) 6/16
113 0% Capture EPA costs 119 days Sun 6/17/12 Sat 10/13/12 112 6/17 v, 100
114 0% Issue demand letter for costs 14 days Sun 10/14/12 Sat 10/27/12 113 : 10/114 ) 1
115 0% Negotiate costs with PRPs 60 days Sun 10/28/12 Wed 12/26/12 114 ;0/28 %
116 0% Potential DOJ referral for costs 14 days Thu 12/27/12 Wed 1/9/13 115 Loo12/
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